Nebraska Department of Roads Date: 03.30.2016 Nebraska Department of Roads Date: 03.30.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: M440SD Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: M440SD Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0003 Pay Period End Date:  01.29.2016 Est Number: 0003 Pay Period End Date:  01.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
S40D, PROSSER NORTH Estimate Type: FINL Current Contract Amt Total Earnings $418,736.88 $418,736.88 $.00
$480,461.19 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $418,736.88 $418,736.88 $.00
ontractor: Date Lot 02.05.2015 $476.853.34 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' s Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- gz-;z-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOX 1087 : 87% Net Earnings $418,736.88  $418,736.88 $.00
Date Notice for Work to ]
Begin: 10.14.2015 % Time Comp
HASTINGS NE 68902-1087 gin: A5 g0y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.15.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 01.13.2016 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
ADAMS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
M440SD  AFE-D009 S40D 1.13 6.09 BITUMINOUS
000
Payment $418,736.88 $418,736.88 $.00
Project Manager District Engineer
Merchant, Ben 03.14.2016 Meyer, Keith 03.15.2016
Construction Engineer Materials Engineer
Watkins, Dave 03.17.2016 Hall, David 03.18.2016
Controller Controller
Wurster, Susan 03.29.2016 Waurster, Susan 03.29.2016
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Est Number: 0003 Pay Period End Date:  01.29.2016 Est Number: 0003 Pay Period End Date:  01.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 75,949.00 1.000 75,949.00
0001 0001 0001.08 0.50 1,875.000 937.50 MOBILIZATION LS 1.000 75,949.00
BARRICADE, TYPE II BDAY 1,875.000 937.50 1.000 75,949.00
4,611.000 2,305.50 0.000 0.00
0.000 0.00 0010 0010 6133.01 49.56 668.000 33,106.08
0002 0002 0001.10 2.00 136.000 272.00 MEMBRANE WATERPROOFING TYPE A Sy 668.000 33,106.08
BARRICADE, TYPE Il BDAY 136.000 272.00 668.000 33,106.08
108.000 216.00 0.000 0.00
0.000 0.00 0011 0011 8022.20 1.68 4,660.000 7,828.80
0003 0003 0001.75 1.00 210.000 210.00 HYDRATED LIME/WARM MIX ASPHALT EACH 4,660.000 7,828.80
TEMPORARY SIGN DAY EACH 210.000 210.00 4,266.210 7,167.23
137.000 137.00 0.000 0.00
0.000 0.00 0012 0012 9005.71 31.30 4,360.000 136,468.00
0004 0004 0001.90 0.10 1,938.000 193.80 ASPHALTIC CONCRETE, TYPE SLX TON 4,360.000 136,468.00
SIGN DAY EACH 1,938.000 193.80 3,961.420 123,992.45
939.000 93.90 0.000 0.00
0.000 0.00 0013 0013 9010.49 41.30 300.000 12,390.00
0005 0005 0002.55 7.50 524.000 3,930.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00
OVERLAY BROKEN LINES STA 524.000 3,930.00 SN 0.000 0.00
445.490 3,341.18 0.000 0.00
0.000 0.00 0014 0014 9021.13 638.00 195.720 124,869.36
0006 0006 0002.60 8.50 1,048.000 8,008.00 PERFORMANCE GRADED BINDER (64-34) TON 195.720 124,869.36
OVERLAY SOLID LINES STA 1,048.000 8,908.00 174.513 111,339.29
675.500 5,741.75 0.000 0.00
0.000 0.00 0015 0015 9053.00 1.10 10,450.000 11,495.00
0007 0007 0003.10 250.00 30.000 7,500.00 TACK COAT GAL 10,450.000 11,495.00
FLAGGING DAY 30.000 7,500.00 5,450.000 5,995.00
19.000 4,750.00 0.000 0.00
0.000 0.00 0016 0016 9053.20 5.00 200.000 1,000.00
0008 0008 0003.20 350.00 15.000 5,250.00 FOG SEAL GAL 200.000 1,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 5,250.00 0.000 0.00
9.000 3,150.00 0.000 0.00
0.000 0.00 0017 0017 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  01.29.2016 Est Number: 0003 Pay Period End Date:  01.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.02 50.00 50.000 2,500.00 4003 4003 9010.50 41.30 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 304.790 12,587.83
OPERATED 0.000 000 SPR 304.790 12,587.83
0.000 0.00 0.000 0.00
0019 0019 9110.03 50.00 50.000 2,500.00 GROUP 9 BITUMINOUS Contracted 476,853.34
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 480.461.19
1.000 50.00 In place 418,736.88
0.000 0.00 This Estimate 0.00
0020 0020 9110.07 50.00 50.000 2,500.00 Totals for contract Contracted 476,853.34
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 480,461.19
5.000 250.00 In place 418,736.88
0.000 0.00 This Estimate 0.00
0021 0021 9179.23 100.00 261.238 26,123.80
COLD MILLING, CLASS 3 STA 261.238 26,123.80
161.820 16,182.00
0.000 0.00
0022 0022 9300.38 1.00 7,922.000 7,922.00
RAP INCENTIVE PAYMENT EACH 7,922.000 7,922.00
6,472.650 6,472.65
0.000 0.00
0023 0023 9300.50 2,500.00 1.000 2,500.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
1.000 2,500.00
0.000 0.00
4001 4001 9300.56 0.8767 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 3,961.400 3,472.96
Superpave Incentive for SLX 3,961.400 3,472.96
0.000 0.00
4002 4002 9300.58 -0.2065 0.000 0.00
SUPERPAVE QUALITY DISINCENTIVE TON 304.800 -62.94
Superpave Disincentive for SPR 804.800 -62.94
0.000 0.00







